COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2004

ESTI MATE SUMVARY 10: 47: 42
CONTI D: C14274 ESTI MATE NO. 0012 PROG SPEC YR 2002
PCN: 14274-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 165.5 DAYS TIVE ALLOW 272 WORK DAYS
E/ o Peterson-e/o Constitution PERCENT TI ME: 60. 85 ORI G TI ME ALLOW 250 WORK DAYS
PROJIECT NO. NH 0243- 067
E/ O Pet erson-E/ O Constitution
NAVE OF ROAD: 24
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS & ASPHALT, | NC. PAY PERI OD ENDI NG 03/ 25/ 2004 DATE TI ME STARTED 04/21/2003
1910 RAND AVE. DATE LET 03/ 06/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 10/ 2003 DATE TI ME STOPPED 09/01/2004
DATE CONTRACT EXECUTED  03/27/2003 DATE ACCEPTED 09/01/ 2004
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 21/2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,399, 147. 91 PARTI Cl PATI NG $ 3,008, 829. 95 $ 7,046. 96
AWARD PRQJECT AMT: $  3,978,971.81 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 68. 40% TOTAL EARNI NGS 3,008, 829. 95 7,046. 96
FUNDS AVAI LABLE: $ 1,390,317.96 STOCKPI LED MATERI ALS 20, 088. 60 0.00
GROSS EARNI NGS 3,028, 918. 55 7,046. 96
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -31,147.89 29.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,997, 770. 66 7,076.51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANMOUNT DUE 2,997, 770. 66 7,076.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,076.51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0010 202-00010 *REMIVAL OF TREE 11. 000 11.000
EACH 0. 000 0.00
200. 00000 11. 000 2,200. 00
0015 202-00090  *REMOVAL OF DELI NEATOR 86. 000 86. 000
EACH 0. 000 0. 00
8. 60000 86. 000 739. 60
0020 202-00220 REMOVAL OF ASPHALT NAT 59, 078. 000 57, 939. 000
sy 0. 000 0.00
1. 00000 57, 939. 000 57, 939. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 108. 000 0. 000
sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00250 *REMOVAL OF PAVEMENT MARKI NG 15, 015. 000 10, 532. 000
SF 0. 000 0.00
1. 35000 10, 532. 000 14, 218. 20
0035 202-00810 *REMOVAL OF GROUND SI GN 37. 000 34. 000
EACH 0. 000 0. 00
21. 00000 34. 000 714. 00
0040 202-00825 *REMOVAL OF FLASHI NG BEACON 2.000 2.000
EACH 0. 000 0.00
161. 00000 2.000 322.00
0045 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
Ls 0. 000 0. 00
4, 301. 00000 1. 000 4,301. 00
0050 202-01000 *REMOVAL OF FENCE 20, 478. 000 19, 247. 000
LF 0. 000 0.00
0. 28000 19, 247. 000 5, 389. 16
0055 202-01130 REMOVAL OF GUARDRAIL TYPE 3 402. 000 402. 000
LF 0. 000 0. 00
3.00000 402. 000 1,206. 00



CONTI D: Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0065 202-04001 PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0070 202-07000  OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
27, 533. 00000 1. 000 27,533. 00
0075 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 172, 078. 000 168, 684. 000
cy 0. 000 0.00
1. 70000 168, 684. 000 286, 762. 80
0080 203-00100  MJCK EXCAVATI ON 3, 604. 000 866. 000
cY 0. 000 0.00
10. 00000 866. 000 8, 660. 00
0085 203-01100 PROOF ROLLING 16. 000 12.500
HOUR 0. 000 0.00
100. 00000 12.500 1, 250. 00
0090 203-01500  BLADI NG 62. 000 29. 000
HOUR 0. 000 0.00
115. 00000 29. 000 3, 335. 00
0091 203-01510 BACKHOE ( ADDED BY MCR 12) 31.000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0095 203-01550  DQZI NG 30. 000 14. 000
HOUR 0. 000 0.00
135. 00000 14. 000 1, 890. 00
0100 203-01594  COVBI NATI ON LOADER 18. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0. 00
0105 203-01597  POTHOLI NG 20. 000 20. 000
HOUR 0. 000 0.00
150. 00000 20. 000 3, 000. 00



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 206-00000  STRUCTURE EXCAVATI ON 252. 000 229. 000
cy 23. 000 230. 00
10. 00000 252. 000 2,520. 00
0115 207-00205 *TOPSO L 10, 128. 000 8, 103. 000
cy 0. 000 0. 00
2.50000 8, 103. 000 20, 257. 50
0116 207-00405 TOPSO L ( SPEC) 3, 333. 000 0. 000
cy 0. 000 0. 00
15. 95000 0. 000 0. 00
0117 208-00001  SILT DI KE ADDED BY MCR 9 105. 000 105. 000
LF 0. 000 0. 00
11. 71000 105. 000 1, 229. 55
0118 208-00004  SILT BERM ADDED BY MCR 9 819. 000 279. 000
LF 0. 000 0.00
7.37000 279. 000 2, 056. 23
0119 208-00005 EROSI ON LOG 706. 000 515. 000
LF 0. 000 0. 00
5. 35000 515. 000 2, 755. 25
0120 208-00011  *EROSI ON BALES (WEED FREE) 269. 000 260. 000
EACH 0. 000 0.00
13. 00000 260. 000 3, 380. 00
0121 208-00020 SILT FENCE 1, 260. 000 0. 000
LF 0. 000 0. 00
2. 01000 0. 000 0. 00
0125 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0.500
LS 0. 000 0.00
1, 000. 00000 0. 500 500. 00
0130 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 500
LS 0. 000 0. 00
3, 000. 00000 0.500 1, 500. 00
0135 210-00810 *RESET GROUND SI GN 23.000 7.000
EACH 0. 000 0.00
129. 00000 7.000 903. 00



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 210-00815  *RESET SI GN PANEL 1. 000 0. 000
EACH 0. 000 0.00
38. 00000 0. 000 0. 00
0142 210-00831 RES TRAF SI G HEAD ADDED BY MCR, CO #002 1. 000 1. 000
EACH 0. 000 0. 00
340. 00000 1. 000 340. 00
0144 210-00882 RES DETECTOR ADDED BY MCR, CO #002 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0145 210-01011  RESET GATE 4. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0150 212-00006  *SEEDI NG ( NATI VE) 54. 760 29. 160
ACRE 0. 000 0.00
320. 00000 29. 160 9, 331. 20
0155 213-00002 *MUILCHI NG (WEED FREE HAY) 44.720 31.520
ACRE 0. 000 0. 00
353. 00000 31.520 11, 126. 56
0160 213-00061  *MJILCH TACKI FI ER 6, 474. 000 4,728.000
LB 0. 000 0.00
1. 40000 4,728.000 6, 619. 20
0165 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 4, 683. 000 880. 000
sy 0. 000 0. 00
4. 95000 880. 000 4, 356. 00
0170 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 41, 495. 000 22, 096. 000
5% 0. 000 0.00
1. 29000 22, 096. 000 28, 503. 84
0175 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 0. 000 0. 000
cy 0. 000 0. 00
14. 80000 0. 000 0. 00
0176 304-09000 ABC (SPEC) ABC (CL 5)(SPEC) IN LIEU OF ABC (CL 26, 186. 000 19, 724. 000
6) ( SPEC)
cy 0. 000 0. 00
14. 80000 19, 724. 000 291, 915. 20



CONTI D Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0180 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0.00
0185 403-33851 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 56, 559. 920 37,816. 130
TON 0. 000 0.00
33. 70000 37,816. 130 1,274, 403. 58
0190 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 23, 005. 500 13, 875. 500
GAL 0. 000 0. 00
1. 35000 13, 875. 500 18, 731. 93
0191 420-00300 GEOTEXTI LE ( REI NFORCEMENT) ( ADDED BY MCR 12) 450. 000 0. 000
5% 0. 000 0.00
2.76000 0. 000 0.00
0195 503-00036 *DRI LLED CAI SSON (36 | NCH) 111. 000 74.000
LF 0. 000 0. 00
156. 00000 74.000 11,544.00
0200 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0.00
194. 00000 21. 000 4,074. 00
0205 503-00054 *DRI LLED CAI SSON (54 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
215. 00000 21. 000 4,515. 00
0206 506-00209 RIPRAP (9 IN) 80. 000 0. 000
cY 0. 000 0.00
37.80000 0. 000 0.00
0207 506-00100 RI PRAP ( GABI ONS) (ADDED BY MCR 12) 9. 000 0. 000
Cy 0. 000 0. 00
228. 00000 0. 000 0.00
0210 603-10180 18 I NCH CORRUGATED STEEL PI PE 758. 000 738. 000
LF 0. 000 0.00
38. 00000 738. 000 28, 044. 00
0210 MATERI AL ALLOWANCE 18 I N CSP 0. 000
LF 0. 000 0. 00

8. 04353 0. 000 0. 00



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 603-10240 24 | NCH CORRUGATED STEEL PI PE 714. 000 714. 000
LF 0. 000 0.00
41. 50000 714. 000 29, 631. 00
0215 MATERI AL ALLOMNCE 24 | N CSP 0. 000
LF 0. 000 0. 00
10. 93123 0. 000 0. 00
0220 603-30018 18 I NCH STEEL END SECTI ON 8. 000 12. 000
EACH -4.000 -1, 400. 00
350. 00000 8. 000 2, 800. 00
0220 MATERI AL ALLOMNCE 18 | N SES 0. 000
EACH 0. 000 0. 00
73. 50000 0. 000 0. 00
0225 603-30024 24 I NCH STEEL END SECTI ON 9. 000 11. 000
EACH -2.000 -800. 00
400. 00000 9. 000 3, 600. 00
0225 MATERI AL ALLOMNCE 24 | N SES 0. 000
EACH 0. 000 0. 00
106. 94000 0. 000 0. 00
0230 603-33018 18 I NCH Pl PE SAFETY END TREATMENT 3.000 3. 000
EACH 0. 000 0.00
1, 400. 00000 3.000 4, 200. 00
0230 MATERI AL ALLOMNCE 18 I N Pl PE SAFETY END TREAT 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0235 604-00305 *INLET TYPE C (5 FOOT) 8. 000 7.850
EACH 0. 000 0.00
2, 900. 00000 7.850 22, 765. 00
0240 604-00315 *INLET TYPE C (15 FOOT) 1. 000 0. 850
EACH 0. 000 0. 00
6, 000. 00000 0. 850 5, 100. 00
0242 605-00060 6 IN PP UNDERDRAI N ( ADDED BY MCR 12) 164. 000 0. 000
LF 0. 000 0.00
4. 78000 0. 000 0. 00



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 607-00005 *END POST 21. 000 14. 000
EACH 0. 000 0.00
95. 00000 14. 000 1, 330. 00
0250 607-00010 *CORNER AND LI NE BRACE POST 59. 000 43. 000
EACH 0. 000 0. 00
100. 00000 43. 000 4, 300. 00
0255 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 23, 520. 000 18, 682. 000
LF 0. 000 0.00
1. 02000 18, 682. 000 19, 055. 64
0260 607-52905 *END POST (CHAIN LI NK) 2. 000 2.000
EACH 0. 000 0. 00
377. 00000 2.000 754. 00
0265 607-53172 *FENCE CHAIN LINK (72 | NCH) 430. 000 430. 000
LF 0. 000 0.00
8. 07000 430. 000 3, 470. 10
0270 607-60290 *40 FOOT GATE DOUBLE (CHAIN LI NK) 1. 000 1. 000
EACH 0. 000 0. 00
2, 150. 00000 1. 000 2, 150. 00
0275 612-00001  *DELI NEATOR (TYPE I) 186. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0280 612-00002  *DELI NEATOR (TYPE I1) 138. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0285 612-00003  *DELI NEATOR (TYPE I11) 27.000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0290 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 6, 792. 000 4,589. 000
LF 0. 000 0. 00
5. 38000 4,589. 000 24, 688. 82
0295 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 015. 000 2, 406. 000
LF 0. 000 0.00
6. 45000 2, 406. 000 15, 518. 70



CONTI D Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0297 613-10000 W RI NG ADDED MCR, CO#5 1.000 1. 000
LS 0. 000 0. 00
4,117. 65000 1.000 4,117.65
0298 613-16000 LUM NAI RE (SPEC) W ARMS ADDED MCR CO#5 2.000 2.000
EACH 0. 000 0.00
588. 24000 2.000 1,176.48
0300 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 8. 000 4.000
EACH 0. 000 0. 00
377.00000 4.000 1, 508. 00
0305 613-80290 *STORAGE BATTERY SYSTEM 1. 000 0. 500
LS 0. 000 0.00
4, 317. 00000 0.500 2,158.50
0305 MATERI AL ALLOWANCE STORAGE BATTERY SYSTEM 0.500
EACH 0. 000 0. 00
3, 650. 00000 0. 500 1, 825. 00
0310 614-00011 *SI GN PANEL (CLASS 1) 314.900 270. 300
SF 0. 000 0.00
18. 00000 270. 300 4, 865. 40
0315 614-00012 *SI GN PANEL (CLASS I1) 425. 000 78. 000
SF 0. 000 0. 00
22.00000 78. 000 1,716.00
0320 614-00013 *SI GN PANEL (CLASS 111) 441. 700 79.700
SF 0. 000 0.00
24.00000 79.700 1,912. 80
0325 614-00612 *STEEL SIGN POST (W 6X12) 28. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0330 614-00615 *STEEL SI GN POST (W 6X15) 30. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0.00
0335 614-00818 *STEEL SI GN POST (W 8X18) 39. 000 0. 000
LF 0. 000 0. 00

43. 00000 0. 000 0. 00



CONTI D: C14274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 376. 500 355. 500
LF 0. 000 0.00
10. 00000 355. 500 3, 555. 00
0345 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 801. 000 307. 000
LF 0. 000 0. 00
26. 00000 307. 000 7, 982. 00
0350 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0355 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0360 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0365 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 25. 000 14. 000
EACH 0. 000 0. 00
763. 50000 14. 000 10, 689. 00
0365 MATERI AL ALLOMNCE TRAF SI G FACE (12-12-12) 0. 000
EACH 0. 000 0.00
585. 00000 0. 000 0. 00
0367 614-75336 | NST TRAF SI G FACE (12-12-12) ADDED MCR CO#5 8. 000 8. 000
EACH 0. 000 0. 00
294. 12000 8. 000 2,352. 96
0370 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0.00
1, 231. 00000 2.000 2, 462. 00
0370 MATERI AL ALLOMNCE TRAF SI G FACE (12-12-12-12-12) 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0372 614-75560 | NST TRAF SI G FACE (12-12-12-12-12) ADDED MCR CO#5 1. 000 1. 000
EACH 0. 000 0.00
411. 76000 1. 000 411.76



CONTI D: Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 614-72855 *TRAFFI C S| GNAL CONTROLLER CABI NET 2.000 1. 000
EACH 0. 000 0.00
11, 248. 00000 1. 000 11, 248. 00
0375 MATERI AL ALLOWANCE TRAF SI G CTRL CAB 0. 000
EACH 0. 000 0.00
9, 560. 80000 0. 000 0.00
0377 614-75848 | NST TRAF SI G CTRLER + CAB ADDED MCR COH#5 1. 000 1. 000
EACH 0. 000 0.00
1, 764. 71000 1. 000 1,764.71
0380 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 6. 000 4. 000
EACH 0. 000 0.00
4,516. 00000 4. 000 18, 064. 00
0380 MATERI AL ALLOWANCE | NT DETECT SYS ( CAVERA) 0. 000
EACH 0. 000 0.00
3, 838. 60000 0. 000 0. 00
0385 614-72889 *TRAFFIC SI GNAL VEH CLE DETECTOR (M CRO TYPE) 16. 000 8. 000
( NON- I NVASI VE)
EACH 0. 000 0.00
946. 00000 8. 000 7,568. 00
0386 614-72890 SPAN W RE CABLE ADDED MCR CO#5 1, 260. 000 1, 260. 000
LF 0. 000 0.00
8. 23500 1, 260. 000 10, 376. 10
0387 614-72894 | NST | NTERSECTI ON DETECT SYS ( CAMERA) ADDED MCR COH5 2. 000 2.000
EACH 0. 000 0.00
882. 35000 2.000 1, 764. 70
0390 614-80387 *RUMVBLE STRIP (GRI NDI NG 20, 286. 000 0. 000
LF 0. 000 0.00
0. 40000 0. 000 0. 00
0395 614-81000 *TRAFFI C Sl GNAL- LI GHT POLE STEEL 1. 000 0. 000
EACH 0. 000 0.00
5, 450. 00000 0. 000 0.00
0395 MATERI AL ALLOWANCE SI GNAL LI GHT POLE STEEL 1. 000
EACH 0. 000 0.00
4, 469. 00000 1. 000 4, 469. 00



CONTI D: Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0400 614-81130 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 1. 000 0.500
EACH 0. 000 0.00
8, 927. 00000 0.500 4, 463. 50
0400 MATERI AL ALLOWANCE TRAFFI C SI GNAL LI GHT POLE 30 FOOT 0.500
MAST ARM
EACH 0. 000 0.00
7,502. 00000 0.500 3, 751. 00
0405 614-81145 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-45 FOOT MAST ARM 1. 000 0. 000
EACH 0. 000 0.00
11, 816. 00000 0. 000 0. 00
0405 MATERI AL ALLOWANCE TRAFFI C S| GNAL POLE 45 FOOT MAST 1. 000
ARV
EACH 0. 000 0.00
10, 043. 60000 1. 000 10, 043. 60
0410 614-81150 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
12, 468. 00000 1. 000 12, 468. 00
0415 614-81155 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 2. 000 2.000
EACH 0. 000 0.00
14, 089. 00000 2.000 28, 178. 00
0420 614-81165 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-65 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
14, 416. 00000 1. 000 14, 416. 00
0425 614-81175 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-75 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
16, 406. 00000 1. 000 16, 406. 00
0430 614-86245 *CONTROLLER (TYPE 170E) 2.000 1. 000
EACH 0. 000 0.00
2, 259. 00000 1. 000 2, 259. 00
0430 MATERI AL ALLOWANCE CTRLER (TY 170E) 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0.00
0435 614-87010 *FIBER OPTI C CABLE (SINGLE MODE) (12 FIBER) 4,500. 000 0. 000
LF 0. 000 0.00
2. 48000 0. 000 0. 00



CONTI D Cl4274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0440 614-87020  *OPTI CAL TRANSCEI VER 2.000 0. 000
EACH 0. 000 0. 00
1, 056. 00000 0. 000 0. 00
0441 900-00007 ADDED | TEM (EACH)/ |/O OPTI CAL TRANSCEI VER, ADDED MCR 1. 000 1. 000
CoK5
EACH 0. 000 0. 00
1, 411. 76000 1. 000 1,411.76
0443 900-00014  ADDED | TEM (LUMP SUM/ ELEC SERVI CE, ADDED MCR COH5 1. 000 1. 000
LS 0. 000 0. 00
1, 764. 71000 1. 000 1,764.71
0445 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
Ls 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0450 621-00450 DETOUR PAVENMENT 8, 130. 000 8, 130. 000
% 0. 000 0. 00
17. 00000 8, 130. 000 138, 210. 00
0455 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 880
Ls 0. 000 0. 00
25, 000. 00000 0. 880 22, 000. 00
0456 625-00001  CONST SURVEYI NG (HOUR) ADDED BY MCR 25. 500 21.000
HOUR 0. 000 0. 00
100. 00000 21. 000 2,100. 00
0460 626-00000  *NMOBI LI ZATI ON 1. 000 1. 000
Ls 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0465 627-00001  *PAVEMENT MARKI NG PAI NT 675. 000 426. 000
GAL 117. 000 3, 963. 96
33. 88000 543. 000 18, 396. 84
0470 627-00005  *EPOXY PAVENENT MARKI NG 288. 000 0. 000
GAL 0. 000 0. 00
59. 14000 0. 000 0. 00
0475 627-30405 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 654. 500 0. 000
(WORD- SYNBOL)
SF 0. 000 0. 00

12. 90000 0. 000 0. 00
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PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 804. 000 96. 000
LI NE
) SF 0. 000 0.00
10. 22000 96. 000 981. 12
0485 630-00000 *FLAGG NG 2,179. 200 1, 501. 900
HOUR 0. 000 0.00
22. 60000 1, 501. 900 33,942.94
0490 630-00007 *TRAFFI C CONTROL | NSPECTI ON 258. 000 177. 000
DAY 25. 000 3, 225. 00
129. 00000 202. 000 26, 058. 00
0495 630-00012 *TRAFFI C CONTROL NMANAGENMENT 217.500 132. 500
DAY 4.000 1, 828. 00
457. 00000 136. 500 62, 380. 50
0500 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 7.500 2.500
EACH 0. 000 0.00
807. 00000 2.500 2,017. 50
0505 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 41. 000 18. 500
EACH 0. 000 0.00
81. 00000 18. 500 1, 498. 50
0510 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 63. 000 26. 000
EACH 0. 000 0.00
81. 00000 26. 000 2,106. 00
0515 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 10. 000 5. 000
EACH 0. 000 0.00
81. 00000 5. 000 405. 00
0520 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 268. 750 134. 375
SF 0. 000 0.00
13. 45000 134. 375 1, 807.34
0525 630-80348  * CONSTRUCTI ON | NFORMATI ON SI GN 0. 000 0. 000
EACH 0. 000 0.00
161. 00000 0. 000 0. 00
0526 630-80350 VERT PANEL 30. 000 15. 000
EACH 0. 000 0.00
57. 50000 15. 000 862. 50
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PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0.00
4,839. 00000 2.000 9, 678. 00
0535 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 000 0.00
538. 00000 0.500 269. 00
0540 630-80360  *DRUM CHANNELI ZI NG DEVI CE 300. 000 150. 000
EACH 0. 000 0.00
27. 00000 150. 000 4, 050. 00
0545 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2, 030. 000 1, 015. 000
LF 0. 000 0.00
18. 00000 1, 015. 000 18, 270. 00
0550 630-80380  *TRAFFI C CONE 300. 000 60. 000
EACH 0. 000 0.00
10. 75000 60. 000 645. 00
0555 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
5, 380. 00000 2.000 10, 760. 00
0560 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70021 F/ A ON-THE-JOB TRAI NEE 1, 058. 750 797. 750
HOUR 0. 000 0.00
1. 00000 797. 750 797.75
0575 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 107, 924. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0585 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70033 F/ A SURVEYI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0595 700-70034 F/ A ELECTRI CAL SERVI CE 29, 935. 350 29, 935. 350
F A 0. 000 0. 00
1. 00000 29, 935. 350 29, 935. 35
0600 700-70081 F/ A PROVI DE TELEPHONE DROP CONNECTI ON FOR ATR 15, 113. 930 15, 113. 930
F A 0. 000 0. 00
1. 00000 15, 113. 930 15, 113. 93
0605 700-70110 F/ A I NSTALL STATE FURNI SHED ATR 8, 348. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0631 700-70220 F/ A PHONE SERV AND | SDN LI NE 3, 819. 350 1,575.190
F A 0. 000 0. 00
1. 00000 1,575. 190 1,575.19
0635 900- 00006 ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS 0. 000 -400. 000
DOL 0. 000 0. 00
1. 00000 -400. 000 -400. 00
0640 900-00014 ADDED | TEM (LUMP SUM/ EXTRA WORK FOR DRAI NAGE 1.000 1. 000
LS 0. 000 0. 00
4,938. 80000 1.000 4,938. 80
0645 900- 00010 ADDED | TEM (HOUR)/ TI CKET TAKER STRAI GHT TI ME 253.720 121. 250
HOUR 0. 000 0. 00

26. 67000 121. 250 3,233.74
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PCN: 14274-BI D ESTI MATE RUN 03/ 25/ 2004
PRQJECT: NH 0243- 067 ESTI MATE NO 0012 10: 47: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0646 900-00010  ADDED | TEM (HOUR)/ TI CKET TAKER OVERTI ME 27.280 11.750
HOUR 0. 000 0. 00
34.71000 11. 750 407. 84
CAT 0200 CURRENT AMI $ 4,339,383.91% 7,046.96 $ 2,970, 518. 53

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 FI ELD OFFI CE (CLASS 2) 1.044 1.000
EACH 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0620 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0625 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0630 700-70222 F/ A CELLULAR PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 59,764.00% 0.00% 58, 400. 00

PRQJECT TOTAL CURRENT AMI $ 4,399,147.91$% 7,046.96 $ 3,028, 918.53



